

MCTC  
Carpet Replacement Schedule

22 Carpet replacement Helland skyway - Demo	3/15/2010 8:00	3/15/2010 0:00
23 Carpet replacement Helland skyway - install	3/16/2010 0:00	3/16/2010 0:00
25 Carpet replacement Kopp skyway - Demo	3/17/2010 0:00	3/17/2010 0:00
26 Carpet replacement Kopp skyway - install	3/18/2010 0:00	3/18/2010 0:00
28 Carpet replacement Hennepin skyway - Demo	3/18/2010 0:00	3/18/2010 0:00
29 Carpet replacement Hennepin skyway - install	3/19/2010 0:00	3/19/2010 0:00
<hr/>		
31 Rubber flooring install Helland Stairwells SE - Demo/prep	3/22/2010 0:00	3/22/2010 0:00
32 Rubber flooring install Helland Stairwells SE - Install	3/23/2010 0:00	3/26/2010 0:00
34 Rubber flooring install Helland Stairwells NE - Demo/prep	3/29/2010 0:00	3/29/2010 0:00
35 Rubber flooring install Helland Stairwells NE - Install	3/30/2010 0:00	4/2/2010 0:00

MCTC  
Carpet Replacement Schedule

---